TRIPMATE — MEETING MINUTES

Week 9 | Draft for team verification

Project	TripMate — Travel Planning Web Application
Meeting date	Tuesday, 22 September 2026
Meeting focus	Integration progress and test planning
Attendees	Susmita Sharma, Bibek KC, Simran Chauhan, Nikesh Shrestha
Chair / minute taker	Team meeting / to be confirmed

1. Agenda

• Review integration progress across the frontend, backend and database.

• Confirm key user journeys that need to be tested.

• Discuss issues, dependencies and priorities for the following week.

2. Discussion summary

• The team discussed end-to-end flows for guest browsing, registered-user destination selection and hotel booking.

• The Business Analyst and Tester reviewed test scenarios against the functional requirements and considered expected results for valid and invalid inputs.

• The team checked how API behaviour and data consistency would be verified, including the use of Swagger where appropriate.

3. Decisions

• Prioritise testing of user permissions, destination selection and booking-related flows.

• Record defects with steps to reproduce, expected behaviour and observed behaviour.

4. Action items

Owner	Action	Due
Susmita Sharma	Prepare and refine test cases linked to requirements; record defects clearly.	Before next meeting
Bibek KC	Resolve or investigate backend/API issues identified during integration.	Before next meeting
Simran Chauhan	Check frontend forms, navigation and error messages against the user journey.	Before next meeting
Nikesh Shrestha	Verify destination records and data used by the application.	Before next meeting

Next meeting / follow-up: Review outstanding actions and update the project task board as needed.

Note: These minutes are prepared as a project-document draft based on the TripMate workflow and the dates provided. Please amend any discussion, decisions, attendees or actions that do not match what actually occurred.